

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<h1>June 2009</h1>						
	1	2	3	4	5	6
7	8	9 Intern Training Begins	10 Intern Training	11 Intern Training	12 Intern Training	13 Intern Training Ends
14 Go to home church for possible commissioning*	15	16	17 Travel to W.V. site	18 Set up W.V. site	19 Set up W.V. site	20 Se up W.V. site
21 Life Builders Week 1	22 Life Builders Week 1	23 Life Builders Week 1	24 Life Builders Week 1	25 Life Builders Week 1	26 Life Builders Week 1	27 Life Builders Week 1
28 Life Builders Week 2	29 Life Builders Week 2	30 Life Builders Week 2				

*Some churches will have a commissioning (sending a person out for ministry or to the mission field) service for you. Please do not turn it down. If your church does not offer you one, please ask your pastor to have one for you.

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<h1>July 2009</h1>						
			1 Life Builders Week 2	2 Life Builders Week 2	3 Life Builders Week 2	4 Life Builders Week 2
5 Life Builders Week 3	6 Life Builders Week 3	7 Life Builders Week 3	8 Life Builders Week 3 Some Interns travel to K.Y. site	9 Life Builders Week 3 Setup K.Y. site	10 Life Builders Week 3 Setup K.Y. site	11 Life Builders Week 3 Wrap Up W.V. Setup K.Y. site
12 Life Builders Week 4	13 Life Builders Week 4	14 Life Builders Week 4	15 Life Builders Week 4	16 Life Builders Week 4	17 Life Builders Week 4	18 Life Builders Week 4
19 Life Builders Week 5	20 Life Builders Week 5	21 Life Builders Week 5	22 Life Builders Week 5	23 Life Builders Week 5	24 Life Builders Week 5	25 Life Builders Week 5
26 Life Builders Week 6	27 Life Builders Week 6	28 Life Builders Week 6	29 Life Builders Week 6	30 Life Builders Week 6	31 Life Builders Week 6	

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<h1>August 2009</h1>						1 Life Builders Week 6 Wrap up KY site & Travel back to
2	3	4	5	6 Intern Debriefing/ Closing	7 Intern Debriefing/ Closing	8 Intern Debriefing Closing Program with supporters*
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

*Family members, friends, and supporters (prayer and financial) will be invited to a closing program designed and lead by the interns. The specific location is still to be determined, but will be in the Lancaster County, PA area.